AMENDMENT #3 — RFP#102317

Subsection C, under Section V. Lease-back Lease Terms and Conditions, is hereby amended as
follows (new language underscored; deleted language stricken):

“C. Commencement of Construction

Construction of the warehouse will be commenced immediately upon award of contract and
execution of the lease. The successful Offeror shall be required to obtain any and all regulatory
approvals, by and at the sole expense of the successful Offeror. The Commonwealth will agree to
a reasonable extension of time for providing for designated the facilities and services when a delay
in providing the facilities and services is beyond the control of the Offeror. Bluegrass Station will
facilitate review process with Department of Housing Building and Construction and Finance's
Division of Engineering and Contract Administration will be required. Offeror's construction
documents are expected at DHBC on or about Becember11-2817 lanuary 9, 2018. "

Schedules within the RFP are hereby amended as follows (new language underscored; deleted
language stricken):

Advertise Request for Proposals (RFP), with recommended
schedule

On or about August 2

On or about August 28 Pre-proposal conference with all interested parties — review

lease and construction issues

On or about Sept. 5

On or about Sept. 12

On or about Oct. 23

On or about Nov. 8

On or about New- 15 Dec.4
On or about Nev—22 Dec.11
On or about Nev—30 Dec.18

On or about Bee-8 Jan.5

On or about Bee—11 Jan.9

All inquiries submitted by Offerors to Buyer

Official answers to all inquiries issued by Addendum to RFP
Receive proposals (Phase | = Qualifications and Experience)
Selection committee meets to select short list of Offerors
Receipt date for questions from selected short listed Offerors
Official answers to short list

Receive proposals (Phase Il} from short list

Selection committee receives oral presentations, including
construction documents ready for review (Phase Il — Technical

Proposal & Revenue Payahle to the Commonwealth)

Select winner, forward construction documents ready for
review to DHBC for review and approval.



Completion Dates: July 14, 2018 is substantial completion date and final completion
date is August 1, 2028. Occupancy is expected by August 15,
2018

END OF AMENDMENT #1 TO RFP#102317



